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MEMORANDUM FOR DISTRIBUTION  

 

SUBJECT: Implementation Guidance and Methodology for Naval Probability of Program 

Success (PoPS) 

 

References: (a) PDASN Memo “DON Decision to Utilize Probability of Program 

Success (PoPS) approach to Assess Program Health During Gate Reviews” of 

19 January 2008 

(b) PDASN Memo “DON Interim Guidance for Probability of Program Success 

(PoPS) Implementation” of 19 January 2008 

(c) SECNAV NOTICE 5000 of 26 February 2008 

(d) SECNAV INSTRUCTION 5000.2C of 19 November 2004 

(e) DoD Directive 5000.01 of 12 May 2003 

(f) DoD Instruction 5000.2 of 12 May 2003 

(g) CJCS Instruction 3170.01F of 1 May 2007 

 

In furtherance of the decision in reference (a), this memorandum cancels and supersedes 

reference (b) and forwards attachments (1) through (3) and their associated tools as the new 

Naval PoPS methodology for conducting program Health Assessments. 

 

Attachments (1) Naval PoPS Guidebook v1.0, (2) Naval PoPS Criteria Handbook v1.0 

and (3) Naval PoPS Visuals Handbook v1.0 are effective upon receipt for all DON pre Major 

Defense Acquisition Program (MDAP) programs, all MDAP Acquisition Category (ACAT) I 

and selected ACAT II programs, all pre Major Automated Information System (MAIS) programs 

and all MAIS ACAT 1A programs. In addition, the attachments and associated tools shall serve 

as the standard DON method of representing the health of a program and be: 

 

 Applicable to all remaining DON ACAT programs and any other program subject 

to the DON acquisition process. 

 

 Used in a continuous manner any time the health of a program is discussed in the 

formal decisional meetings identified in references (d) through (g), and the variety 

of other progress reviews, across the spectrum of interested parties including 

MDAs, PEOs, DASNs, Resource and Requirements Officers, OSD and 

Congressional Staff. 

 

 Used by any other resourcing or requirements decision assessment tools needing 

program health input. 

 

 

 



 

 

SUBJECT:  Implementation Guidance and Methodology for Naval Probability of 

                    Program Success (PoPS) 

 

For programs desiring to ease the transition to this guidance, an optional grace period will 

exist until November 30, 2008 during which Interim PoPS may still be used. After this date use 

of attachments (1) through (3) and their associated tools is mandatory for effected programs. 

 

Significant differences exist between this guidance and the interim guidance it replaces.  

These differences are aimed at increasing accuracy, reducing subjectivity and easing health 

assessment comparisons across all systems for all levels of decision makers. In addition, and 

importantly, the holistic application of this program health guidance as recommended above; and 

key implementation aspects like the user friendly criteria spread sheet with imbedded scoring 

algorithms and the standardized briefing visualizations, are aimed directly at reducing the 

workload on Program Managers and staffs. Comments and lessons learned are encouraged and 

should be provided to RDA CHSENG for consolidation. The next update will include a focused 

review of sustainment and life cycle performance parameters. This feedback will be incorporated 

in to a planned revision; and with the ongoing work of the extant IM IPT that is exploring the 

enterprise requirements for web enabled automated exporting of PoPS data via the RDA 

DASHBOARD into a variety of existing tools and processes requiring program health data. 

 

The attachments will remain in effect until superseded. Copies of this guidance and 

related supporting material can be found and downloaded from the RDA DASHBOARD at 

https://asnrda.donhq.navy.mil. My point of contact for this policy and its implementation is ASN 

(RD&A) CHSENG, Mr. Carl Siel, who can be contacted at (202) 781-3971 or at 

carl.siel@navy.mil. 

 

 

        

      David Architzel 

      Vice Admiral, U.S. Navy 

      Principal Military Deputy 

 

Attachments: 

As Stated. 
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1.0 NAVAL POPS INTRODUCTION 
 

1.1 Naval PoPS Guidance 
 

Naval Probability of Program Success (PoPS) provides Navy and Marine Corps 

senior leadership with an objective and quantifiable method for comparing and 
evaluating the likely success of acquisition programs during Department of the 
Navy (DON) Gate Reviews (see Figure 1), Acquisition Milestone Reviews, and 
monthly and quarterly program reviews (e.g., Quarterly Execution Reviews). 
Furthermore, the methodology provides Program Managers (PMs), Program 
Executive Officers (PEOs), and Resource Sponsors with a repeatable, 
defendable and traceable approach to measuring, managing and reporting 
Program Health throughout the acquisition life cycle. 
 
Naval PoPS evaluates a program within four key Factors to assess and display 
current Program Health and identify significant issues that may adversely 
impact successful program execution: 

 Program Requirements 

 Program Resources 

 Program Planning and Execution 

 External Influencers 
 
Program Health Factors are decomposed into Metrics, which are assessed 
using Criteria that are tailored to defined Gates in the acquisition life cycle (see 

Figures 2 and 3). Naval PoPS Visuals are standardized PowerPoint (PPT) 
templates required for all programs subject to the DON Gate Review process. 
 
Naval PoPS was created in a collaborative working group environment that 
included input from the Office of the Chief of Naval Operations (OPNAV), 
Headquarters, Marine Corps (HQMC), and System Domain subject matter 
experts (SMEs) from C4I Systems (SPAWAR), Land Systems (MARCORPS), Air 
Systems (NAVAIR), Sea Systems and Integrated Warfare Systems (NAVSEA). 
Some components of the methodology were refined through focused working 
groups with functional SMEs: Test and Evaluation, Sustainment, and Software. 
 
Assistant Secretary of the Navy (ASN) Research Development and Acquisition 
(RDA) developed documents and tools to assist in the implementation of Naval 
PoPS Program Health Assessments: 

 Naval PoPS Guidebook 

 Naval PoPS Criteria Handbook 

 Naval PoPS Visuals Handbook 

 Naval PoPS Criteria Spreadsheets 

 Naval PoPS Visuals Spreadsheets 

 Naval PoPS Visuals (PowerPoint templates)
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Figure 1: Naval PoPS component of each DON Gate Review.

DON Gate Review and 
Briefing Content: 

 

Satisfactory review of 
Program Health  

(Naval PoPS) 
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* Current Naval PoPS guidance is not tailored to programs in the Sustainment Phase. As such, programs at or 
beyond the FRP decision should use the Gate 6 (Pre FRP) instructions found in the Naval PoPS Criteria 
Handbook until further guidance is developed. 

 
Figure 2: DON Gate alignment for Milestone A Program Initiation.1

                                                 
1 SECNAV NOTICE 5000, DASN (RD&A) ALM, 26 February 2008. 
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* Current Naval PoPS guidance is not tailored to programs in the Sustainment Phase. As such, programs at or 
beyond the FRP decision should use the Gate 6 (Pre FRP) instructions found in the Naval PoPS Criteria 
Handbook until further guidance is developed. 
 

Figure 3: DON Gate alignment for Milestone B Program Initiation.2

                                                 
2 SECNAV NOTICE 5000, DASN (RD&A) ALM, 26 February 2008. 
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1.2 Transition from Interim Guidance  
 
The PDASN memorandum for distribution, DON Interim Guidance for PoPS 
Implementation,3 established interim use of the PoPS Spreadsheet Operations 

Guide4 and the PoPS Automated Spreadsheet5 for assessing the health of all 
programs going to DON Gate Reviews. DON Interim PoPS assessed Program 
Health in five Factor areas: Program Requirements, Program Resources, 
Program Planning/Execution, Program Fit in Vision, and Program Advocacy. 
Those Factors were associated with 22 Metrics, which were scored according to 
standardized color thresholds to report Program Health assessment results on 
a PoPS dashboard. 
 

The new Naval PoPS guidance for evaluating Program Health resembles the DON 
Interim PoPS guidance in many ways: Program Health is defined by a similar 
framework of Factors; Factors are decomposed into Metrics; Metrics are evaluated by 
Criteria that are tailored to acquisition life cycle phases. Notable structural changes 
from DON Interim PoPS to the new Naval PoPS Program Health framework are 
illustrated in Figure 4. In general, the Metric Criteria for each phase are applicable to all 
programs, but there are some exceptions due to differences in program milestone 
initiation. Naval PoPS has reduced the subjective nature of the Criteria assessments by 
assigning a specific point value to each Green, Yellow, and Red Criteria Response. The 
point values are embedded in the Naval PoPS Criteria Spreadsheets.

                                                 
3 PDASN Memorandum for Distribution, DON Interim Guidance for Probability of Program Success 
(PoPS) Implementation, 19 January 2008. 
4 Probability of Program Success (PoPS) Spreadsheet Operations Guide, U.S. Air Force, Version 9.6, July 
2007. 
5 Probability of Program Success (PoPS) Automated Spreadsheet, U.S. Air Force, Version 9.6, July 2007. 
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2.0 NAVAL POPS OVERVIEW 

 
2.1 Naval PoPS Framework 

 
Naval PoPS is based on the original Defense Acquisition University (DAU) PoPS 
and the United States Air Force (interim DON) PoPS, but its current framework 
and reduced subjectivity are the result of extensive DON collaboration with 
acquisition stakeholders. Naval PoPS is a methodology and tool set for 
assessing a program‟s current health, which is closely related to but distinct 
from program risk. Naval PoPS produces a color coded and numeric Program 
Health score to indicate the likelihood that a program will deliver its specified 
capability within cost and schedule constraints, and allows managers to 
determine the specific areas that require attention. The following discussion 
provides an overview of the Naval PoPS Program Health framework (see Figure 
5) and the color coded scoring process. 
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*Notional representation of Criteria. Criteria are Gate- and Metric-specific. The number of 
Criteria will vary. 
 

Figure 5: Naval PoPS Program Health Framework.
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2.1.1 Key Framework Components 
 
Program Health: The current state of an acquisition program‟s requirements, 
resources, planning and execution activities, and external influencers, and how 

those factors are impacting the program‟s ability to deliver a capability within 
specific constraints.  
 
Factors: Major Program Health “roll up” categories are: Program Requirements, 
Program Resources, Program Planning and Execution, and External 
Influencers.  
 
Metrics: Major sub-categories that collectively define the scope of a particular 
Factor. There are 17 Metrics in the Naval PoPS Program Health framework. 
Metrics are the basic building blocks of Naval PoPS. 
 
Criteria: Parameters (qualitative and quantitative) used to evaluate a particular 
Metric. Each Criteria is associated with a unique identification number to 
enable traceability between Naval PoPS documents and tools (see Figure 6).  
 
 

1.1.2 
 
Gate # Metric #      Criteria # 

 
 

Figure 6: Criteria identification number. 

 

Visuals: PowerPoint slide templates required for the Program Health 
component of each DON Gate Review; recommended for use in briefings for 
Acquisition Milestone Reviews, as well as monthly and quarterly program 
reviews. 
 
2.2 Naval PoPS Content: Factors and Metrics 

 
Factors and Metrics in Naval PoPS differ from those contained in DON Interim 
PoPS. They capture everything included in Interim PoPS, but have been 
reorganized and modified, consistent with extensive stakeholder collaboration. 
The Factor and Metric descriptions discussed below are provided as an 
overview of the execution of Naval acquisition. Additional detail on Naval PoPS 
implementation is contained in Section 3.0.
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2.2.1 Program Requirements 
 
2.2.1.1 Program Requirements Factor Definition 
 

Program Requirements: Capability requirements (defined in the Initial 
Capabilities Document [ICD]/Capability Development Document 
[CDD]/Capability Production Document [CPD]) that the program must meet 
within approved cost and schedule constraints. 
 
2.2.1.2 Program Requirements Metric Definitions 
 
Parameter Status: Progress toward defining capability requirements [Initial 
Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures the validity of the threat assessment and completeness of required 
architectural descriptions/views. 

 

Scope Evolution: Stability of capability requirements (scope or quantity) from 
the previously established baseline and the impact of requirements changes on 
program cost and schedule. 

 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies. 
 
2.2.2 Program Resources 
 
2.2.2.1 Program Resources Factor Definition 
 
Program Resources: Funding and manning that is allocated to the program to 
accomplish planning and execution activities. 
 
2.2.2.2 Program Resources Metric Definitions 
 
Budget: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve. 

 

Manning: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.
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2.2.3 Program Planning and Execution 
 
2.2.3.1 Program Planning and Execution Factor Definition 
 

Program Planning/Execution: Activities performed by the Program Office and 
contractor(s) to fulfill capability requirements. 
 
2.2.3.2 Program Planning and Execution Metric Definitions 
 

Acquisition Management: Status of program master schedule/Integrated 
Master Schedule (IMS), milestone documentation development, and progress 
toward defining derived requirements in the System Design Specification (SDS). 

 
Industry/Company Assessment: Market research activities, industrial base 
health, and implications to inform development of the Request for Proposal 
(RFP); for major contracts,6 the health of those companies as measured by 
resource stability and adequacy, facility, manufacturing, and production 
capabilities, commitment and alignment to the program, etc. 

 
Cost Estimating: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates. 

 
Test and Evaluation: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks, issues and major deficiencies. 
 
Technical Maturity: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 

 
Sustainment: Progress toward defining and executing the sustainment 
strategy; also measures the adequacy of resources to accomplish key 
sustainment planning activities. 

 
Software: Software code developed by government agencies and/or contractors 
that is integral to program deliverables; evaluated in terms of software size and 
stability, cost and schedule, organization, and quality. 

                                                 
6 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 million 
in then-year dollars. 
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Contract Execution: Performance of up to six (6) major contractors7 as 
measured by the Earned Value Management System (EVMS), Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs), staffing adequacy, and work package completion. 

 
Government Program Office Performance: Progress toward defining and 
executing intra-government requirements; government responsiveness to 
Request for Proposal (RFP)/Request for Information (RFI) inquiries, technical 
inquiries, Contract Data Requirements List (CDRLs), etc.; delivery of facilities, 
funding, Government Furnished Equipment (GFE)/Government Furnished 
Information (GFI) in accordance with scheduled requirements; Configuration 
Control Board (CCB) and Risk Management Board (RMB) effectiveness. 
 
2.2.4 External Influencers 
 
2.2.4.1 External Influencers Factor Definition 
 

External Influencers: Issues or actions taken by parties outside the purview of 
the Program Manager that may impact program planning/execution activities 
and the achievement of objectives. 
 
2.2.4.2 External Influencers Metric Definitions 
 
Fit in Vision: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies. 

 
Program Advocacy: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs). 
 
Interdependencies: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 

                                                 
7 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 million 
in then-year dollars. 
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2.3 Program Health Scoring Process8 
 
The relative importance of Metrics and the responses to each related Criteria 
form the foundation for computing the overall Program Health score. Scores are 

calculated at the Metric level based on Criteria responses; and then factoring in 
the relative importance of each Metric based on the program‟s position in the 
acquisition process (Gate Review), Metric scores aggregate to the Factor and 
Program levels. Color threshold ranges, discussed in the next section, convert 
scores to Green, Yellow or Red color codes and also account for the presence of 
Killer Blows.9 To make this process transparent and easy for users, the scoring 
and color code rules are built in to the Naval PoPS Criteria Spreadsheet 
discussed in Section 3.2.1.1. The discussion below starts at the Criteria level 
and moves up through the framework to the overall Program Health level. 
 

2.3.1 Criteria Scoring 
 

Criteria Maximum Score: The numerical score associated with a Green 
Criteria Statement. 
 

Criteria Score: The numerical score associated with the Criteria Response that 
the PM or designated user selects in the Naval PoPS Criteria Spreadsheet. 
 
2.3.2 Metric Scoring 
 
Metric Maximum Score: The maximum numerical score awarded to a Metric if 
all associated Criteria are answered Green. The standard Metric maximum 
scores for each Program Health Assessment are shown in Figure 7. For some 
programs, the “Contract Execution” Metric may not be applicable in Gates 2-5. 
In this case, the Metric maximum scores will be re-allocated as shown in 
Figure 8 (by exception only); the Factor maximum scores do NOT change. 
 
Metric Score: The numerical score awarded to a Metric as calculated by the 
sum of the associated Criteria scores. 
 
Metric Score = Criteria 1 Score + Criteria 2 Score … + Criteria N Score 
 
Metric Ratio: This ratio determines the color code associated with the Metric. 

 
Metric Ratio = Metric Score /Metric Maximum Score

                                                 
8 Reference the Naval PoPS Criteria Handbook for mathematical scoring examples.  
9 See Section 2.5 for more information on Killer Blows. 
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2.3.3 Factor Scoring 

 
Factor Maximum Score: The maximum numerical score awarded to a Factor if 
all associated Metrics are awarded maximum scores. The list of Factor 

maximum scores for each Program Health Assessment are shown in Figure 9. 
 
Factor Score: The numerical score awarded to a Factor as calculated by the 
sum of the associated Metric scores. 
 
Factor Score = Metric 1 Score + Metric 2 Score … + Metric N Score 
 
Factor Ratio: This ratio determines the color code associated with the Factor. 
 
Factor Ratio = Factor Score /Factor Maximum Score 
 
2.3.4 Program Health Scoring 

 

Program Health Maximum Score: The maximum numerical score awarded to 
a program if all associated Factors are awarded maximum scores. The Program 
Health maximum score is always 100 points. 
 

Program Health Score: The numerical score awarded to a program as 
calculated by the sum of the four Factor scores. 

 
Program Health Score =  Program Requirements Score 

       +  Program Resources Score 
       +  Program Planning /Execution Score 
       +  External Influencers Score 

 
Program Health Ratio: The Program Health ratio is equal to the sum of all 
four Factors divided by 100 (the Program Health maximum score). This ratio 
determines the color code associated with the program. 

 
Program Health Ratio = Program Health Score /100
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Post IBR Post CDR CPD Pre FRP

Parameter Status 26 24 20 15 15 15 15 15 15

Scope Evolution 0 2 4 4 4 2 2 2 2

CONOPS 18 14 14 1 1 1 1 1 1

Budget 14 14 14 17 17 15 15 15 15

Manning 9 9 9 9 9 9 9 9 9

Acquisition Management 0 5 7 12 8 5 5 5 5

Industry/Company Assessment 0 3 3 3 3 5 5 5 5

Cost Estimating 5 9 9 11 9 4 4 4 4

Test and Evaluation 3 3 3 7 8 7 7 7 7

Technical Maturity 4 4 5 6 6 5 5 5 5

Sustainment 1 1 1 1 3 4 4 4 4

Software 1 1 1 2 3 4 4 4 4

Contract Execution 0 1 1 4 6 12 12 12 12

Gov't Program Office Performance 0 2 4 4 4 8 8 8 8

Fit in Vision 11 3 2 1 1 1 1 1 1

Program Advocacy 8 3 1 1 1 1 1 1 1

Interdependencies 0 2 2 2 2 2 2 2 2

Total Points Max 100 100 100 100 100 100 100 100 100

GATE 6
METRICS

GATE 1 GATE 2 GATE 3 GATE 4 GATE 5

 
Figure 7: Relative importance of Program Health Metrics at each DON Gate (standard). 
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Post IBR Post CDR CPD Pre FRP

Parameter Status 26 24 20 15 15 15 15 15 15

Scope Evolution 0 2 4 4 4 2 2 2 2

CONOPS 18 14 14 1 1 1 1 1 1

Budget 14 14 14 17 17 15 15 15 15

Manning 9 9 9 9 9 9 9 9 9

Acquisition Management 0 5 7 12 8 5 5 5 5

Industry/Company Assessment 0 3 3 3 4 5 5 5 5

Cost Estimating 5 9 9 11 9 4 4 4 4

Test and Evaluation 3 3 3 7 8 7 7 7 7

Technical Maturity 4 4 5 7 7 5 5 5 5

Sustainment 1 1 1 2 4 4 4 4 4

Software 1 2 2 4 4 4 4 4 4

Contract Execution* 0 0 0 0 0 12 12 12 12

Gov't Program Office Performance 0 2 4 4 6 8 8 8 8

Fit in Vision 11 3 2 1 1 1 1 1 1

Program Advocacy 8 3 1 1 1 1 1 1 1

Interdependencies 0 2 2 2 2 2 2 2 2

Total Points Max 100 100 100 100 100 100 100 100 100

* Contract Execution points are re-allocated to other Metrics if that Metric is not applicable (Gates 2-5).

METRICS
GATE 1 GATE 2 GATE 3 GATE 4 GATE 5

GATE 6

 
Figure 8: Relative importance of Program Health Metrics at each DON Gate (by exception only). 
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Post IBR Post CDR CPD Pre FRP

Program Requirements 44 40 38 20 20 18 18 18 18

Program Resources 23 23 23 26 26 24 24 24 24

Program 

Planning/Execution
14 29 34 50 50 54 54 54 54

External Influencers 19 8 5 4 4 4 4 4 4

Total Points Max 100 100 100 100 100 100 100 100 100

GATE 6

GATE 5GATE 4GATE 3GATE 2
FACTORS

GATE 1

 
 

Figure 9: Relative importance of Program Health Factors at each DON Gate.
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2.4 Color Threshold Discussion 
 
The following sections describe how Criteria, Metric, Factor and Program 
Health scores are converted to standard Green, Yellow and Red color codes. 

Program Mangers and designated users do not need to determine the color 
codes manually; the Naval PoPS Criteria Spreadsheet does it automatically. 
 
2.4.1 Criteria Color Thresholds 
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see Figure 10). 
 
 

1.1.2 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 

Figure 10: Criteria Statement and Responses. 

 
The rules for evaluating Program Health Criteria are as follows: 
 

1. Read the Criteria Statement first, then read each of the color coded 
Criteria Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it. 

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red. 

4. If a Criteria is not applicable to the program, select the “N/A” grade in 
the Naval PoPS Criteria Spreadsheet. If “N/A” is not an available 
response, the user should select Green. 

G 

Y 

R 

Criteria 
Statement 

Criteria 
Responses 
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Each Criteria Response is associated with a specific numeric point value. 
Criteria points are calculated by multiplying the color threshold percentage (see 
Figure 11) by the maximum points possible for a specific Criteria Statement. 
Criteria maximum points are embedded in the Naval PoPS Criteria Spreadsheet 

for each Gate. 
 
 
    Green Criteria = 100% of Criteria maximum score 
 
    Yellow Criteria = 66% of Criteria maximum score 
 
    Red Criteria = 33% of Criteria maximum score 

 
 

Figure 11: Criteria color thresholds. 

 
2.4.2 Metric, Factor and Program Health Color Thresholds 
 

Green Metric/Factor/Program = 80-100% of maximum score 

 
Program is on track to provide capability, supportability, and life cycle 
systems engineering requirements within approved cost and schedule 
constraints. 

 

Yellow Metric/Factor/Program = 60-<80% of maximum score 
 

Program has identified some significant issues with providing 
capability, supportability, and/or life cycle systems engineering 
requirements within approved cost and schedule constraints, but 
mitigation strategies are being executed. 

 
Red Metric/Factor/Program = <60% of maximum score 

 
Program has identified significant issues that will inhibit delivery of 
capability, supportability, and/or life cycle systems engineering 
requirements within approved cost and schedule constraints; 
mitigation strategies have not been identified. Killer Blow situation 
exists when one or more of the top three (or four) weighted Metrics is 
Red. 

G 

Y 

R 

G 

Y 

R 
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2.5 Killer Blows 
 
A Killer Blow is interpreted to mean a potential non-executable situation exists 
for the program that must be remedied. Each Gate has designated Killer Blow 

Metrics; identified as the three most important Metrics based on their 
associated maximum scores (see Figure 7 above). The exception is Gate 5, 
which has four Killer Blow Metrics because the “Manning” and “Cost 
Estimating” Metrics‟ maximum scores are equal. 
 
A Killer Blow situation occurs at the Metric level when one or more of the top 
three (or four) weighted Metrics for a Gate is Red. Figure 12 identifies the Killer 
Blow Metrics for each Gate. 
 
It is important to point out that when a Killer Blow situation occurs at the 
Metric level, the associated Factor and overall Program Health color codes will 
change to Red, but the scores will not change. A Killer Blow simply overrides the 
color threshold rule without impacting the scoring process. 
 

Post IBR Post CDR CPD Pre FRP

Parameter Status O O O O O O O O O

CONOPS O O O

Budget O O O O O O O O O

Manning O

Acquisition Management O

Cost Estimating O

Contract Execution O O O O

Total # of Potential 

Killer Blows per Gate
3 3 3 3 4* 3 3 3 3

*Gate 5 has four Killer Blow Metrics because the Manning and Cost Estimating Metrics’ maximum scores are equal.

GATE 6
METRICS GATE 1 GATE 2 GATE 3 GATE 4 GATE 5

 
Figure 12: Killer Blow Metrics for Naval PoPS Program Health Assessments.
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3.0 NAVAL POPS IMPLEMENTATION 

 
3.1 Naval PoPS Phases 

 
Each Naval PoPS phase corresponds to a DON Gate, however, these phases are 
also applicable to Acquisition Milestones and program management reviews 
based on the program‟s stage in the acquisition life cycle. Figures 13 through 
21 on the following pages capture the beginning and end point in the 
acquisition process that defines each Naval PoPS phase and also highlights the 
applicable Metrics. Gate 1 (Figure 13) is the only Naval PoPS phase that does 
not include all 17 Metrics in the Program Health Assessment process. Criteria 
also vary by Naval PoPS phase and those specifics are described separately in 
the Naval PoPS Criteria Handbook. The Naval PoPS phases include: 
 

 Naval PoPS Gate 1 

 Naval PoPS Gate 2 

 Naval PoPS Gate 3 (Milestone A) 

 Naval PoPS Gate 4 (Milestone B) 

 Naval PoPS Gate 5 

 Naval PoPS Gate 6 (Post IBR) 

 Naval PoPS Gate 6 (Post CDR) 

 Naval PoPS Gate 6 CPD (Milestone C) 

 Naval PoPS Gate 6 (Pre FRP) 
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Naval PoPS Gate 1 

Begin Use 
Preparation for DON Gate 1 Review; prior to 
Concept Decision 

End Use Completion of Gate 1 Review/Concept Decision 

Assessment and/or 
Briefing Responsibility 

Requirements Office/Prospective PM/Cognizant 
PEO 

 
Note: Light gray Metric boxes in Figure 13 are not included in the Naval PoPS 
Program Health Assessment process for this phase. 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 1

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 

Figure 13: Naval PoPS Gate 1. 
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Naval PoPS Gate 2 

Begin Use 
After completion of Gate 1 Review/Concept 
Decision  

End Use Completion of Gate 2 Review/AoA Selection 

Assessment and/or 

Briefing Responsibility 

Requirements Office/Prospective PM/Cognizant 
PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 2

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
 

Figure 14: Naval PoPS Gate 2. 
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Naval PoPS Gate 3 

Begin Use 
After Gate 2 Review/AoA Selection in preparation 
for DON Gate 3 Review/Milestone A (as applicable) 

End Use 
Completion of Gate 3 Review/Milestone A (as 
applicable) 

Assessment and/or 
Briefing Responsibility 

Requirements Office/Prospective PM/Cognizant 
PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 3

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
Figure 15: Naval PoPS Gate 3. 
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Naval PoPS Gate 4 

Begin Use 

After completion of Gate 3 Review/Milestone A (as 

applicable) in preparation for Gate 4 
Review/Milestone B  

End Use Completion of Gate 4 Review/Milestone B  

Assessment and/or 

Briefing Responsibility 
PM/Cognizant PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 4

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
 

Figure 16: Naval PoPS Gate 4. 
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Naval PoPS Gate 5 

Begin Use 
After completion of Gate 4 Review/Milestone B in 
preparation for DON Gate 5 Review/RFP release  

End Use 
Completion of Integrated Baseline Review 
(IBR)/preparation for first DON Gate 6 Review 

Assessment and/or 

Briefing Responsibility 
PM/Cognizant PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 5

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
Figure 17: Naval PoPS Gate 5. 
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Naval PoPS Gate 6 (Post IBR) 

Begin Use 
After completion of Integrated Baseline Review 

(IBR) in preparation for first DON Gate 6 Review 

End Use Completion of Critical Design Review (CDR) 

Assessment and/or 

Briefing Responsibility 
PM/Cognizant PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 6

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
 

Figure 18: Naval PoPS Gate 6 (Post IBR). 
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Naval PoPS Gate 6 (Post CDR) 

Begin Use 
Completion of Critical Design Review (CDR) in 

preparation for Test Readiness Review (TRR) 

End Use 
Completion of TRR or beginning of preparation for 
Gate 6 CPD (whichever comes first) 

Assessment and/or 

Briefing Responsibility 
PM/Cognizant PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 6

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
Figure 19: Naval PoPS Gate 6 (Post CDR). 
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Naval PoPS Gate 6 CPD 

Begin Use 

Completion of Test Readiness Review (TRR) or 

beginning of preparation for Gate 6 CPD 
(whichever comes first) 

End Use Completion of Milestone C 

Assessment and/or 
Briefing Responsibility 

PM/Cognizant PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 6

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
 

Figure 20: Naval PoPS Gate 6 CPD. 
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Naval PoPS Gate 6 (Pre FRP) 

Begin Use 
After completion of Milestone C in preparation for 

Full Rate Production (FRP) decision  

End Use Repeat for life of the program10  

Assessment and/or 
Briefing Responsibility 

PM/Cognizant PEO 

 

Program 

Requirements

Program 

Resources

Program 

Planning/Execution

External 

Influencers

Parameter Status

Scope Evolution

CONOPS

Budget

Manning

Acquisition 

Management
Sustainment

Industry/Company 

Assessment
Software

Cost Estimating

Government Program 

Office Performance

Test and 

Evaluation

Contract 

Execution

Technical Maturity

Fit in Vision

Program Advocacy

Interdependencies

Naval PoPS Gate 6

Gate 1

Concept 

Decision

Gate 2

Milestone 

A

Gate 3 Gate 4 Gate 5

Milestone 

B IBR CDR TRR
Milestone 

C FRP

Gate 6

Post 

IBR

Gate 6

Post 

CDR

Gate 6

CPD

Gate 6

Pre FRP
Gate 3

MS A Initiation MS B Initiation

 
 

Figure 21: Naval PoPS Gate 6 (Pre FRP). 

                                                 
10 Current Naval PoPS guidance is not tailored to programs in the Sustainment Phase. As such, programs 
at or beyond the FRP decision should use the Gate 6 (Pre FRP) instructions found in the Naval PoPS 
Criteria Handbook until further guidance is developed. 
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3.2 Naval PoPS Handbooks and Tools 

 
The Naval PoPS Criteria Handbook and the Naval PoPS Visuals Handbook (see 
Figure 22) provide supplemental information to assist Program Managers and 

designated users in the execution of Naval PoPS Program Health Assessments. 
The following sections describe the main components of each handbook. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 22: Naval PoPS Handbooks are supplements to the Naval PoPS Guidebook. 

 
3.2.1 Naval PoPS Criteria Handbook 
 
The Naval PoPS Criteria Handbook is organized into two chapters. The first 
chapter includes Metric-specific Program Health Assessment Criteria for each 
Gate; and the second chapter provides instructions for using the Naval PoPS 
Criteria Spreadsheets to conduct the assessments. The Criteria statements and 
responses provided in the Handbook are located within the associated Naval 
PoPS Criteria Spreadsheets, which are organized by Gate. 
 
3.2.1.1 Naval PoPS Criteria Spreadsheet 
 
The Naval PoPS Criteria Spreadsheet was created to simplify and standardize 
the Program Health Assessment process. It is the key tool for Naval PoPS 
implementation and is required to assess each Program Health Criteria. The 
section below provides an overview of the main components of the spreadsheet. 
After the spreadsheet is opened, macros must be enabled to ensure complete 
functionality. The primary Naval PoPS Criteria Spreadsheet components are 
described below.
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The Directions Tab (see Figure 23) contains required Program Information data 
fields that must be completed for the spreadsheet to work properly. 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 23: Directions Tab, Naval PoPS Criteria Spreadsheet. 

 
The Summary Tab (see Figure 24) displays the Metric, Factor and Program 
Health scores and associated color codes in the Naval PoPS Framework. Click 

the „Generate PPT‟ button to create the Summary Framework PowerPoint slide. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 24: Summary Tab, Naval PoPS Criteria Spreadsheet. 
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The Metric Tabs (see Figure 25) contain the Program Health Assessment 
Criteria; details on the Criteria can be found in Chapter 1 of the Naval PoPS 
Criteria Handbook. Within each Metric Tab, the user must select the 
appropriate Criteria response (Green, Yellow, or Red) from the drop-down 

menu. Criteria scores are automatically calculated based on user input; the 
spreadsheet uses these scores to determine the Metric, Factor and Program 
Health scores and color codes displayed on the Summary Tab. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 

 
Figure 25: Metric Tab, Naval PoPS Criteria Spreadsheet. 

 
3.2.2 Naval PoPS Visuals Handbook 
 
The Naval PoPS Visuals Handbook is also organized into two chapters. The first 
chapter includes the Metric Visual PowerPoint templates required for the 
Program Health component of each DON Gate Review; and the second chapter 
provides instructions for using the Naval PoPS Visuals Spreadsheet to develop 
those templates. 
 
3.2.2.1 Naval PoPS Visuals PowerPoint Templates 
 
Programs must use the appropriate Naval PoPS PowerPoint Templates when 
preparing the Program Health component of DON Gate Review briefings. 
Additional Visuals may be added at the discretion of the Program Manager, but 

the Naval PoPS Metric-level Visuals are required for all Gate Reviews. 
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The title slide is the first PowerPoint slide in the Naval PoPS Gate Review Brief 
for Program Health (see Figure 26). 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 26: Naval PoPS Gate Review Brief title slide template. 

 
The summary slide is the second PowerPoint slide in the Naval PoPS Gate 
Review Brief for Program Health (see Figure 27). Metric boxes are hyperlinked 
to associated Metric Visual PowerPoint slides for ease of navigation within the 
Naval PoPS Gate Review Brief. The PowerPoint must be in slide show view for 
the hyperlinks to work. 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Figure 27: Naval PoPS Program Health Framework summary slide. 

 

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATEDGATE 2 REVIEW

PROGRAM NAME
Program Manager Name

Review Date MM/DD/YYYY
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To create the summary slide, follow the three steps outlined below: 
 

1. Click the “Generate PPT” button on the Summary Tab of the 
associated Naval PoPS Criteria Spreadsheet. 

2. Copy and paste the Summary PowerPoint image into the Naval PoPS 
Gate Review Brief. Select the image and Send to Back. 

3. Select slide show view. This allows the user to click on a Metric box 
and navigate directly to that Metric‟s Visuals. 

 
Metric Visuals follow the summary slide in the Naval PoPS Gate Review Brief 
for Program Health (see Figure 28). Metric Visuals are required for DON Gate 
Reviews and are recommended for use during Acquisition Milestone and 
Program Management reviews. The Visuals are created from standard 
PowerPoint templates that are Metric- and Gate- specific. Many of the charts and 
tables found in the templates can be created in the Naval PoPS Visuals 
Spreadsheet and then copy-pasted onto the associated PowerPoint slides.  
 
Reminder: The Metric Visuals are required for the Naval PoPS Program Health 
component of DON Gate Review Briefings. The Program Manager may create 
additional supporting Metric Visuals as needed. 
 

Program Requirements PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Requirement

Funding

(Budgeted / 

Obligated / Units)

Schedule

(Used / Planned)

AoA Baseline ICD / AoA $12.2B / $12.2B / 15 NA/108 Months

Requirement

Funding

(Budgeted / 

Obligated / Units)

Schedule

(Used / Planned)

AoA Baseline ICD / AoA $12.2B / $12.2B / 15 NA/108 Months

SCOPE EVOLUTION

ICD / AoA Based Estimate

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Program Resources

BUDGET

Obligations and Expenditures

(OBL/EXP): FIRST YEAR        SECOND YEAR THIRD YEAR        FOURTH YEAR

NDSF 47.8% / 15.1% 81% / 18.4% 76% / 28.4%   95% / 15.4%

Appropriation/

FY

Appropriated 

($M)

Released BA 

($M)

YTD Actual EOY 

Forecast

EOY DON 

Standard

YTD Actual EOY 

Forecast

EOY DON 

Standard

ND SF/FY00 288.6 288.6 284.5 288.0 288.6 281.8 285.7 288.6

% 98.6% 99.8% 100.0% 97.6% 99.0% 100.0%

ND SF/FY01 357.8 357.8 355.0 353.0 357.8 353.3 352.5 357.8

% 99.2% 98.7% 100.0% 98.7% 98.5% 100.0%

ND SF/FY02 330.8 357.0 352.3 353.0 357.0 352.3 352.0 357.0

% 106.5% 106.7% 107.9% 98.7% 98.6% 100.0%

ND SF/FY03 383.2 383.2 383.6 382.5 383.2 376.7 380.0 276.4

% 100.1% 99.8% 100.0% 98.3% 99.2% 72.1%

ND SF/FY04 722.3 716.7 360.9 361.2 722.3 583.8 585.0 522.6

% 50.4% 50.0% 100.0% 81.5% 81.6% 72.9%

ND SF/FY05 738.2 737.8 380.2 712.3 7.1 332.8 225.7 225.4

% 51.5% 96.5% 1.0% 45.1% 30.6% 30.6%

ND SF/FY06 383.3 383.3 336.6 320.0 336.7 31.8 128.4 128.4

% 87.8% 83.5% 87.8% 8.3% 33.5% 33.5%

ND SF/FY07 253.2 220.2 332.3 360.0 332.6 275.3 283.2 83.4

% 131.2% 142.2% 131.4% 125.0% 128.6% 37.9%

ND SF/FY08 753.3 230.3 385.3 360.0 263.6 0.0 21.6 21.6

% 51.1% 47.8% 35.0% 0.0% 9.4% 9.4%

PROCUREMENT: OBLIGATIONS ($M): EXPENDITURES ($M):

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

COST ESTIMATING

S – Curve RDT&E

Distribution for C EAC

0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1

425 430 435 440 445 450 455

Values in Millions

$441.8M

P
ro

b
a

b
il

it
y

% tile      $M

10%        $435.4M

20%        $436.8M

30%        $437.9M

40%        $438.9M

50%        $439.8M

60%        $440.8M

70%        $441.8M

80%        $443.0M

90%        $444.7M

Estimate

Confidence

Estimate Variability

% tile      $M

10%        $435.4M

20%        $436.8M

30%        $437.9M

40%        $438.9M

50%        $439.8M

60%        $440.8M

70%        $441.8M

80%        $443.0M

90%        $444.7M

Estimate

Confidence

Estimate Variability

Cost Estimate Completed by:

Legend

Current Previous

Legend

Current Previous

Notes: Any pertinent information that cannot be readily gathered from the data 

table above can be included in this text box. It provides an easy method of 

conveying more details than the data table may allow. 

Program Planning / Execution

 
 

Figure 28: Examples of Metric Visuals for Naval PoPS Gate Review Brief. 
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3.2.2.2 Naval PoPS Visuals Spreadsheet 
 
The Naval PoPS Visuals Spreadsheet was designed to assist users in developing 
charts and tables for the required Metric Visual PowerPoint slides. After the 

spreadsheet is opened, macros must be enabled to ensure complete 
functionality. The following section provides an overview of the main 
components of the spreadsheet. 
 
The Directions Tab (see Figure 29) provides instructions on using the Naval 
PoPS Visuals Spreadsheet. 

 

 
Figure 29: Directions Tab, Naval PoPS Visuals Spreadsheet. 

 
The Metric Tabs (see Figure 30) provide a user-friendly interface for creating 
some of the charts and tables found in the Metric Visual PowerPoint templates. 
The user must complete the data fields within each Metric Tab; the 
spreadsheet will then automatically create the associated chart or table based 
on the information provided. The chart or table should then be copy-pasted 
onto the associated Metric Visuals PowerPoint slide template. 
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Figure 30: Metric Tab, Naval PoPS Visuals Spreadsheet. 

 
 
3.3 File Naming Conventions 
 

The file naming conventions provided in Table 1 are required in anticipation of 
a Naval Enterprise Information Technology/Information Management solution 
(currently under development), which will serve as the central repository for all 
Naval PoPS Program Health data files. 

 

File Type Required Naming Convention* 

Naval PoPS Criteria Spreadsheet 
 
PROGRAM NAME_POPS CRITERIA_MMDDYY_v#.xls 
 

Naval PoPS Visuals Spreadsheet 
 
PROGRAM NAME_POPS VISUALS_MMDDYY_v#.xls  
 

Naval PoPS PowerPoint Brief 
 
PROGRAM NAME_POPS BRIEF_MMDDYY_v#.ppt  
 

* MMDDYY is the Month/Day/Year that the file was last modified. 
* v# is the version number. 

 
Table 1: Required naming conventions for Naval PoPS data files. 
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3.4 Summary of Naval PoPS Process 
 
The Naval PoPS Guidebook, Handbooks and tools provide Program Managers 
and designated users with a straightforward approach to conducting Program 

Health Assessments. The overall Naval PoPS process is comprised of five key 
steps, which are outlined below and depicted in Figure 31. 
 

1. Read the Naval PoPS Guidebook. 
 
2. Reference the Naval PoPS Handbooks for supplemental information. 

 
3. Conduct the Program Health Assessment and generate the Summary  

PowerPoint slide using the appropriate Naval PoPS Criteria Spreadsheet 
(Gate-specific). For additional information, reference the Naval PoPS 
Criteria Handbook. 

 
4. Create required Metric Visual charts and tables using the Naval PoPS 

Visuals Spreadsheet (Gate-specific). For additional information, reference 
the Naval PoPS Visuals Handbook. 
 

5. Create the Naval PoPS Gate Review Brief for Program Health using the 
standard Metric Visual PowerPoint Templates (Gate-specific). 
 

a. Open the PowerPoint file for the upcoming program review. 
b. Update the title slide template with your program information. 
c. Copy and paste the Summary PowerPoint slide (see Step 3 above) 

onto the Summary Slide template in the PowerPoint brief. 
d. Modify required Metric Visual PowerPoint slide templates. 

i. This will include copying and pasting several charts and 
tables from the Naval PoPS Visuals Spreadsheet onto the 
Metric Visual template slides (see Step 4 above). 

e. (Optional) Create additional, supporting Metric Visuals as desired. 
 
Reminder: Save each new or modified file using the Naval PoPS naming 
conventions provided in Table 1. 
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Figure 31: Naval PoPS Process. 
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4.0 CLOSING REMARKS 

 
Naval PoPS provides Navy and Marine Corps senior leadership with an 
objective and quantifiable method for evaluating the likely success of Naval 
acquisition programs. The Naval PoPS Guidebook, Handbooks, Visuals and 
Spreadsheets were developed to assist programs in preparing the Program 
Health component of DON Gate Reviews, Acquisition Milestone Reviews, and 
other program management reviews. As Naval PoPS is executed across DON 
Acquisition organizations, ASN RDA will capture lessons learned for annual 
updates to the methodology and tools.
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5.0 ACRONYMS 

 
A 

ACAT Acquisition Category 

AoA Analysis of Alternatives 

APB Acquisition Program Baseline 

ASD Assistant Secretary of Defense 

ASN RDA Assistant Secretary of the Navy Research, Development and Acquisition 

AT&L Acquisition, Technology and Logistics 

B 

BCA Business Case Analysis 

C 

C3I Command, Control, Communications and Intelligence 

CBA Capabilities Based Analysis 

CCB Configuration Control Board 

CDD Capability Development Document 

CDR Critical Design Review 

CDRL(s) Contract Data Requirements List(s) 

CMC Commandant of the Marine Corps 

CMMI Capability Maturity Model Integration 

CNO Chief of Naval Operations 

COCOM Combatant Commander 

CONOPS Concept of Operations 

COTS Commercial Off The Shelf 

CPAR(s) Contractor Performance Assessment Report(s) 

CPD Capability Production Document 

CPI Cost Performance Index 

CSB Configuration Steering Board 

CTE(s) Critical Technology Element(s) 

D 

DAES Defense Acquisition Executive Summary 

DASN Deputy Assistant Secretary of the Navy 

DAU Defense Acquisition University 

DAWIA Defense Acquisition Workforce Improvement Act 

DOD Department of Defense 

DODAF Department of Defense Architecture Framework 

DoDI Department of Defense Instruction 

DON Department of the Navy 

DOT&E Director of Operational Test and Evaluation 

DRPM Direct Reporting Program Manager 

DT Developmental Testing 

DTE Developmental Test and Evaluation 

E 

EO Executive Order 

ESLOC Equivalent Source Lines of Code 

ESOH Environment, Safety and Occupational Health 

EVMS Earned Value Management System 
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F 
FAA Functional Area Analysis 

FAQ(s) Frequently Asked Question(s) 

FNA Functional Needs Analysis 

FOC Full Operational Capability 

FoS Family of Systems 

FOT&E Follow-on Operational Test and Evaluation 

FP Function Points 

FRP Full Rate Production 

FSA  Functional Solutions Analysis 

FYDP Future Years Defense Program 

G 
GDF Guidance for the Development of the Force 

GFE Government Furnished Equipment 

GFI Government Furnished Information 

GIG Global Information Grid 

GOTS Government Off the Shelf 

H 

HAC House Appropriations Committee 

HASC House Armed Services Committee 

HQMC Headquarters, Marine Corps 

I 
IA Information Assurance 

IBR Integrated Baseline Review 

ICD Initial Capabilities Document 

IDE Integrated Development Environment 

IER(s) Information Exchange Requirement(s) 

IG Inspector General 

ILA Independent Logistics Assessment 

IM IPT Information Management Integrated Product Team 

IMS Integrated Master Schedule 

IOC Initial Operational Capability 

IOT&E Initial Operational Test and Evaluation 

IPAR(s) Informal Performance Assessment Report(s) 

ISO International Organization for Standardization 

J 

JCIDS Joint Capabilities Integration and Development System 

JITC Joint Interoperability Test Command 

K 

KPP(s) Key Performance Parameter(s) 

KSA(s) Key System Attribute(s) 
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L 
LRE Latest Revised Estimate 

LRIP Low Rate Initial Production 

M 
MAIS Major Automated Information System 

MARCORPS Marine Corps System Command 

MDA Milestone Decision Authority 

MDAP Major Defense Acquisition Program 

MILCON Military Construction 

MSA Milestone A 

MSB Milestone B 

MSC Milestone C 

N 
NAE Naval Aviation Enterprise 

NAVAIR Naval Air Systems Command 

NAVFAC Naval Facilities Engineering Command 

NAVSEA Naval Sea Systems Command 

NDI Non-Developmental Items 

NEPA National Environmental Policy Act 

NIST SP National Institute of Standards and Technology Special Publications 

NSP Navy Strategic Plan 

NSS National Security Systems 

O 

O&M Operations and Maintenance 

OPNAV Office of the Chief of Naval Operations 

ORD Operational Requirements Document 

OSD Office of the Secretary of Defense 

OT Operational Testing 

OTA Operational Test Agency 

OTC Operational Test Coordinator 

P 
PA&E Program Assessment and Evaluation 

PBL Performance Based Logistics 

PDASN Principal Deputy Assistant Secretary of the Navy 

PDR Preliminary Design Review 

PE Price-Earnings 

PEO Program Executive Office/Officer 

PESHE Programmatic Environment Safety and Occupational Health Evaluation 

PHS&T Package Handling Storage and Transportation 

PM Program Manager 

POA&M Plan of Action and Milestones 

POM Program Objective Memorandum 

PoPS Probability of Program Success 

PPT PowerPoint 

Q 

QDR Quadrennial Defense Review 

QER Quarterly Execution Review 
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R 
RAM Reliability, Availability and Maintainability  

RDT&E Research, Development, Test and Evaluation 

RFI(s) Request(s) for Information 

RFP Request for Proposal 

RMB Risk Management Board 

RTM Requirements Traceability Matrix 

S 
SAC Senate Appropriations Committee 

SAR Selected Acquisition Report 

SASC Senate Armed Services Committee 

SDS System Design Specification 

SE Systems Engineering 

SECNAV Secretary of the Navy 

SEP Systems Engineering Plan 

SFR System Functional Review 

SLOC Source Lines of Code 

SME Subject Matter Expert 

SoS System of Systems 

SPAWAR Space and Naval Warfare Systems Command 

SPI Schedule Performance Index 

SRR System Requirements Review 

SSE Systems and Software Engineering 

SW Software 

SWE Surface Warfare Enterprise 

SYSCOM System Command 

T 
T&E Test and Evaluation 

TCPI To Complete Performance Index 

TDS Technology Development Strategy 

TEMP Test and Evaluation Master Plan 

TES Test and Evaluation Strategy 

TRL Technology Readiness Level 

TRR Test Readiness Review 

TY Then-Year 

U 
USD Under Secretary of Defense 

W 

WBS Work Breakdown Structure 

WIPT Working-Level Integrated Product Team 

WSERB Weapon Systems Explosive Safety Review Board 
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